

FAIN: HQ00051310079
OEA Locator: SP1241-13-01
China Lake NAWS/Murray MS (SP)

Mr. Ernest M. Bell, Jr.
Superintendent
Sierra Sands Unified School District
113 W. Felspar Avenue
Ridgecrest, CA 93555-3502

Dear Mr. Bell:

I am pleased to inform you that we have approved the October 3, 2014, request to extend the completion date of the above identified Grant from September 30, 2016, to September 30, 2017. No additional funds are approved.

Accordingly, the original Agreement, dated December 10, 2012, is amended as follows:

1. Section 2, "Terms and Conditions," Paragraph "A" is deleted in its entirety and the following is inserted in its place and stead:

"A. The Grant period is from October 1, 2011, through September 30, 2017. Eligible costs incurred between October 1, 2011, and December 10, 2012, the initial execution date for this Agreement, are allowable and reimbursable."

2. Section 2, "Terms and Conditions," Paragraph "M" Subparagraph (2) is deleted in its entirety and the following is inserted in its place and stead:

"(2) This award is not for Research and Development, and is made under Catalog of Federal Domestic Assistance (CFDA) title: Community Investment, CFDA Number 12.600."

3. Section 3, "Special Conditions," Paragraph "G" is deleted in its entirety and the following is inserted in its place and stead:

"G. Project Development Time Schedule:
Completion of Design: September 1, 2015
Start of Construction: March 1, 2016
Completion of Construction: September 30, 2017

Failure to meet the Project Development Time Schedule is considered a violation of the Grant Agreement and may result in action by the Grantor to suspend and/or terminate the Grant. The Project Development Time Schedule may only be extended as a result of a written request from the Grantee and a written approval by the Grantor."

4. The Schedule of Reports for this Agreement is deleted in its entirety and the "Schedule of Reports" in Attachment A is inserted in its place and stead.

You may direct questions regarding this award to your OEA Project Manager,
Captain Daniel Schebler, at (703) 697-2151 or daniel.j.schebler.mil@mail.mil.

Sincerely,

Patrick O'Brien 12/24/2014 11:50:11

AM

Patrick J. O'Brien
Director
Office of Economic Adjustment

Attachment:
As stated

Schedule of Reports
For
China Lake NAWS/Murray MS (SP)
FAIN: HQ00051310079

October 1, 2011 through September 30, 2017

<u>Interim Performance Reports</u>			<u>Due Date</u>
10/01/2011	through	12/31/2011	01/31/2012
01/01/2012	through	03/31/2012	04/30/2012
04/01/2012	through	06/30/2012	07/31/2012
07/01/2012	through	09/30/2012	10/31/2012
10/01/2012	through	12/31/2012	01/31/2013
01/01/2013	through	03/31/2013	04/30/2013
04/01/2013	through	06/30/2013	07/31/2013
07/01/2013	through	09/30/2013	10/31/2013
10/01/2013	through	12/31/2013	01/31/2014
01/01/2014	through	03/31/2014	04/30/2014
04/01/2014	through	06/30/2014	07/31/2014
07/01/2014	through	09/30/2014	10/31/2014
10/01/2014	through	12/31/2014	01/31/2015
01/01/2015	through	03/31/2015	04/30/2015
04/01/2015	through	06/30/2015	07/31/2015
07/01/2015	through	09/30/2015	10/31/2015
10/01/2015	through	12/31/2015	01/31/2016
01/01/2016	through	03/31/2016	04/30/2016
04/01/2016	through	06/30/2016	07/31/2016
07/01/2016	through	09/30/2016	10/31/2016
10/01/2016	through	12/31/2016	01/31/2017
01/01/2017	through	03/31/2017	04/30/2017
04/01/2017	through	06/30/2017	07/31/2017
07/01/2017	through	09/30/2017	12/31/2017
 <u>Final Performance Report</u>			
10/01/2011	through	09/30/2017	12/31/2017
 <u>Interim Federal Financial Report (SF 425)</u>			
10/01/2011	through	12/31/2012	01/31/2013
01/01/2013	through	12/31/2013	01/31/2014
01/01/2014	through	12/31/2014	01/31/2015
01/01/2015	through	12/31/2015	01/31/2016
01/01/2016	through	12/31/2016	01/31/2017
 <u>Final Federal Financial Report (SF 425)</u>			
10/01/2011	through	09/30/2017	12/31/2017
 <u>Deliverables</u>			12/31/2017